VIRGINIA PAVING 2 WEEK SCHEDULE
SCHEDULE SUBJECT TO CHANGE

CITY OF ALEXANDRIA

ALEXANDRIA PLANTS

NIGHT WORK DAY WORK
SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY
9/13/2020 9/14/2020 9/15/2020 9/16/2020 9/17/2020 9/18/2020 9/19/2020
MILLING CREW #1 LOWELL GLADDEN ULINE CROWN VIEW ELLICOTT
IRIS GRAYSON FLOYD FT WARD MARLBORO
7AM-5PM 7AM-5PM FENDALL 7AM-5PM 7AM-5PM
MILLING CREW #2
TRAFFIC CREW #1 LOWELL GLADDEN ULINE CROWN VIEW ELLICOTT
IRIS GRAYSON FLOYD FT WARD MARLBORO
7AM-5PM 7AM-5PM FENDALL 7AM-5PM 7AM-5PM
TRAFFIC CREW #2
PAVING CREW #1 MORGAN MORGAN LOWELL IRIS ULINE
LOMACK GLADDEN FLOYD
7AM-5PM 7AM-5PM 7AM-5PM GRAYSON FENDALL
PAVING CREW #2
MULLENS
MARKINGS
9/20/2020 9/21/2020 9/22/2020 9/23/2020 9/24/2020 9/25/2020 9/26/2020
MILLING CREW #1 W TAYLOR RUN W TAYLOR RUN SKYHILL CAMERON MILLS MT VERNON
7AM-5PM 7AM-5PM 7AM-5PM 7AM-5PM 7AM-5PM
MILLING CREW #2
TRAFFIC CREW #1 W TAYLOR RUN W TAYLOR RUN SKYHILL CAMERON MILLS MT VERNON
7AM-5PM 7AM-5PM 7AM-5PM 7AM-5PM 7AM-5PM
TRAFFIC CREW #2
PAVING CREW #1 CROWN VIEW ELLICOTT W TAYLOR RUN W TAYLOR RUN SKYHILL
FT WARD MARLBORO
7AM-5PM 7AM-5PM 7AM-5PM 7AM-5PM 7AM-5PM
PAVING CREW #2
MULLENS
MARKINGS




